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Project Jan Feb Mar
Last 

Report CS ∆ SSC Notes

EO-1 G G G Jun-03 0.50 20.00 Funding by NRO and NIMA fund EO-1 at least until Dec 2004. 
EOSDIS G G G Mar-02 0.80 Aura Build 14/ PMDB #4 currently in ops.  NGST delivered PMDB #5 

on 3/5/04 with some problems-corrected. NGST deliverd PMDB #5A on 
3/16/04 which is currently being ingested by EMOS.  Build 15/PMDB 
#5A Pre-ship Review (PSR) currently planned for 3/29/04.   Aura launch 
date is No-Earlier-Than  6/17/04.

Hitchhiker / FAST G G G Sep-02 0.50 1.00 Hibernation and reactivation planning must be completed no later than 
EOFY, planned to be completed by 4/30/04.

HST G G G Jan-04 2.50 -0.40 2 Gyro Science continues.  Schedule re-baselined due to delays in 
M2G redesign.  2-Gyro readiness April 05. Osvaldo Cuevas selected 
(GOBBS) to fill CCS Deputy IPT Mgr. position.  Transition going well.

IMAGE, MAP G G G 0.10 0.10 Upgrading the Alpha FEDS with Linux FEDS- mission may extend 
beyond 2007(IT Security Patches, HW Upgr). Estimate/schedule 
forwarded to R. Burley.
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GLAST EGSE G G G 0.70 2.00

G3 teststand delivery may be held up by lack of ISO required 
documentation (flight hardware). Preparing to support upcoming 
Chassis level testing with G3 teststand around first week of May 
through July.

GLAST 
Operations G G G Jul-02 0.90 1.00

MOC Peer Review RFAs were received from Peer Review Chair. Nine 
of ten RFAs were closed. GLAST MOC RFP is scheduled for  delivery 
to Goldbelt Orca on April 1, 2004.

GPM G G G Mar-04 0.60 Final release of core CFDP  library delivered in Feb.

JWST Ground Sys G G G 2.70 0.30 4.55 ECLIPSE R0.1 Deployed 2/27/04, R1.0 scheduled for 7/31/04. 
Increased support (O'Brien) - procedure translation (STOL to Cecil)

JWST ICDH Test 
Software G G G 0.80 0.00 Installed ASIST 9.3.k in JWST ICDH Lab and ASIST GPIB software.

LWS/SET G G G 1.50 -0.30 2.50 Supporting Carrier I&T April - June.  SET1 launch is now TBD, possibly 
on ST8 in 2007 (No longer using DMSP Host S/C)

SDO G G G 1.40 1.50

Supported Ground System Operations Preliminary Design Peer Review 
and MOC Preliminary Design Peer Review. Will support the GS PDR 
April 20 & 21 PDR March '04. 7 ASIST workstations delivered mid-
March '04.

Space Wire IR&D G G G 1.00 0.00 Working with Code 560 on development (Centa, Houchens)

ST-5 Y G G 1.90 2.00
Combining EO-1/ST-5 FOT. MOR delayed beyond April 04. ST-5 has 
GMSEC-compliace requirement - estimated and costed; can meet 
May/June delivery.

Swift G G G 0.10 0.10 ITOS and DTAS maintenance

TRMM Reeng. G G G 0.10 Raytheon developing interfaces for Eclipse to communicate with  
GMSEC information bus. Key messages have been identified.

ULDB CREAM G G G 0.10 0.10 Linux RH enterprise delivered in early Feb. No problems reported.

Missions Under Development
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Adaptive Sensor 
Fleet G G G 0.70 Pat Hennessy and Mark Lupisella Supporting

AETD Mentoring 
Program and 

Diversity Council
G G G 0.20

AETD Div Council Retreat held on March 16, 2004. C Adams w/ Dennis 
- AETD Minority Career Mentoring Prgrm, AETD Ment Prgrm planning a 
5 yr anniversary celebration.

AIST Proposal 
Winner G G G Jun-03 0.10 2.00 Building 4 element antenna for test in March using EO-1 and S-Band.  

Presenting some results at GSAW 2004.
CCSDS Panel 

Support G G G 0.20 No change.

Engineering 
Process Group 

(EPG)
G G G 0.60 J. Ferrara, A. Centa, C. Adams will increase after AURA Launch

Initiatives/Proposal Work/SEB's
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GMSEC G G G 1.50 2.00 Supporting on-going demonstrations and in-house team.

METS/ESES SEB G G G 0.10 RFP to be released in April.
QMS Workshop G G G 0.10 Planning ongoing.  Scheduled for May 3-5, 2004.

Science 
Visualization 

Studio
G G G Aug-03 0.60 Supporting animations for Exploration Initiative.

SensorWeb G G G 0.10 Providing briefing to  Assoc Admin of NOAA for possible collaboration 
opportunities Apr04 - working with 586 on slides

Initiatives/Proposal Work/SEB's
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Name From Core Business To Core Business
From 

Project To Project Delta Notes

Bob O'Brien
 ISE-Primary Work 
Standard

 ISE-Primary Work 
Standard LWS/SET

JWST Ground 
System 0.3

Jane requested more support for 
procedure translation

Ryan Turner
 ISE-Primary Work 
Standard Management HST

Branch 
Management 0.4

Filled HST CCS IPT Position with 
Detail
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Top 15 Projects Supported
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Code 584 Staffing Overview – Mar 2004
As Of 3/24/04

ProjectName LOE
1 HST 2.00 9.56%
2 JWST 2.70 9.18%
3 ST-5 1.85 7.07%
4 LWS/SET 1.40 6.50%
5 GLAST 1.70 6.50%
6 GMSEC 1.50 8.60%
7 SDO 1.35 5.16%
8 JWST-SpaceWire 1.00 3.82%
9 Adaptive Sensor Fleet (ASF) 0.70 3.06%

10 EOSDIS 0.70 2.68%
11 584 Property Management 0.65 2.49%
12 Scientific Visulization Studio 0.60 2.29%
13 JWST ICDH 0.60 2.29%
14 EO-1 0.50 2.10%
15 SWIFT 0.50 1.91%
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Code 584 Staffing Overview – Mar 2004

Support Type LOE
RTCC 8.40
SYSENG 3.85
II&T 2.10
MOE 2.00
MGMT 1.65

SEM 1.20
ADMIN 1.10
INST 1.10
TECRES 0.90
IAT 0.60
GSPM 0.60
HLV 0.60
SIM 0.50
- NA 0.40

TECHMGMT 0.30
TREND 0.20
OUTREACH 0.20
SYSADM 0.20
SCFS 0.10
MISSSERV 0.10
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Code 584 Staffing Overview – Mar 2004
Core 
Business 
Category Subtotal Core Business Type LOE

ISE 19.00
ISE-Primary Work, 
Standard ISE-PWST 16.17

AISE 2.50 Management Mgmt 2.80

ISSI 2.05
ISE-Primary Work, 
Specialized ISE-PWSP 1.71

Management 2.80 AISE-Mission Request AISE-MR 1.60
AFA 0.00 ISSI-Prop Mgmt ISSI-PropM 0.75

ISE-Directed, Standard ISE-DRST 0.70
AISE-Proc Improv AISE-PI 0.60
ISE-Primary Work, 
Standard Investment ISE-PWSTI 0.40
ISSI-Admin IT ISSI-AIT 0.40
ISSI-Other ISSI-Other 0.40
ISSI-Fac Mgmt ISSI-FM 0.35
AISE-Technology AISE-Tech 0.20
ISSI-Sys Admin ISSI-SA 0.15
AISE-Unique AISE-U 0.10
ISE-Directed, 
Specialized ISE-DSP 0.05
AFA AFA 0.00
ISE-Directed, 
Specialized Investment ISE-DSPI 0.00
ISE-Directed, Standard 
Investment ISE-DRSTI 0.00
ISE-Primary Work, 
Specialized Investment ISE-PWSPI 0.00

Core Business Type &  LOE 

ISE-PWST
61%

ISSI-PropM
3%

ISSI-Other
2%

ISSI-AIT
2%

AISE-MR
6%

ISE-PWSP
6%

Mgmt
11%

ISE-PWSTI
2%

AISE-PI
2%
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Acronyms
ACD Anti-Coincidence Detector (GLAST)
Cassini CIRS Cassini Composite Infrared Spectrometer
CCR Configuration Change Request
CCSDS Consultative Committee for Space Data Systems
CNES Centre National d’Etudes Spatiales (French Space Agency)
CoO Continuous Operation
CPU Central Processing Unit
DR Design Requirement
DRS Disturbance Reduction System
DSA Distributed Spacecraft Systems Architecture
EGSE Electrical Ground Support Equipment
EMOS EOS Mission Operations System
EO-1 Earth Observer 1
EOS Earth Observatory System
EOSDIS EOS Data Information System
FAST Flexible Autonomous Access to Station
FSW Flight Software
GLAS Geoscience Laser Altimeter System
GLAST Gamma Ray Large Area Space Telescope
GMSEC GSFC Mission Services Evolution Center 
GPM Global Precipitation Measurement
HABS Harmful Algal Bloom Spectroscopy
HST Hubble Space Telescope
I&T Integration and Test
IMDC Integrated Mission Design Center
IRAC Infrared Array Camera
ISIM Integrated Science Instrument Module
JWST James Webb Space Telescope
LAT Large Area Telescope (GLAST)
LISA Laser Interferometer Space Antenna
LRTEE Launch Range Technology Evaluation Environment
LWS Living with a Star Program
MAP Microwave Anisotropy Probe
MLA Mercury Laser Altimeter
MOMS Mission Operations and Mission Services
MRR Mission Readiness Review
NASDA National Aeronautical Space Defense Agency of Japan

NGN NASA Ground Network
NICMOS Near Infrared Camera & Multi-Object Spectrometer
OASIS Ocean-Atmosphere Sensor Integration System
OMG Object Management Group
ORR Operational Readiness Review
OSAT Observational Science Airborne Tracking
PSU Penn State University
RADAC Range Data Acquisition
REOC Remote Earth Observing Control Center
ROWS Radar Ocean Wave Spectrometer
RTEMS Real-time Executive Multiprocessor System
RTOS Real-time Operating System
RXTE Rossi X-ray Timing Explorer
SAMPEX Solar Anomalous & Magnetospheric Particle Explorer
SDO Solar Dynamics Observatory
SEB Source Evaluation Board
SI C&DH Science Instrument Command & Data Handling
SEB Source Evaluation Board
SEM Space Experiment Module
SET Space Environment Testbed
SITS Science Instrument Test System
SMEX Small Explorer
SSM Support Service Module
ST-5 Space Technology 5
ST-7 Space Technology 7
STIS Space Telescope Imaging Spectrograph
SWAS Submillimeter Wave Astronomy Satellite 
TRACE Transition Region and Coronal Explorer 
TRMM Tropical Rainfall Measuring Mission
UARS Upper Atmosphere Research Satellite
ULDB Ultra Long Duration Balloon
ULDB TIGER The Trans Iron Galactic Element Recorder
ULDB CREAM Cosmic Ray Energetics And Mass Balloon Experiment
WFC3 Wide Field Camera 3
WIRE Wide-Field Infrared Explorer
XRT X-ray Telescope


